
IfniiFjt VB/l-70 Superfund Site
^Liĵ ^JJ Cross-Over Contract
• •e *.._«. j*~ _. Denver, Colorado Task Order #0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: $
Current T.O. Cost $1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 1,079,547.55
Site Funds Available: \ $ 294,486.45 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 236,353.94
Direct Costs: 78% $ 843,193.61

$ 1,079,547.55
This week:
Indirect Costs 24% $ 27,348.16
Direct Costs: 76% $ 84,498.22

~$ 111,846.38

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,180.18
Direct Costs: $ 15,249.78

~$ 19,429.95
" Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/1272004 |
6/1 1/2004 Target Completion Date

Weekly Budget Summary

Contract* W9128F-04-D-0016

CO-09

Costs Thru:

Award Date 22-Mar-04 5/28/2004
Start Date: 1-Apr-04 ^ „«..„ 1
Completion: 28-Jan-05 i mm Document ID

Budget Summary: -
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week
2022555

Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 3,466.85
$ 13,448.11
$ 10,076.38
$ 356.82
$
$

$
$ 35,544.11
$ 118,104.29
$ 82,216.91
$ 488.63
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$ 1,435.44
$ 3,540.84
$ 16,562.83
$ 9,969.45
$
$ 27,025.61
$ 18,251.21
$ 844.88
$ 4,481.69
$
$
$
$ 348.75
$ 2,037.52
$
$
$
$ 111,846.38

$ 1,850.29
$ 57,104.56
$ 139,195.12
$ 111,203.50
$ 5,370.76
$ 308,926.42
$ 105,451.28
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59

$
$ 12,855.38
$ 25,097.68
$ 463.05
$ (0.43)
$ 75,805.00
$ 1,155,352.55

Remarks:
1 ) No work Friday 28 May 04, sched crew rotation. No work schd for next week 29 May-6 Jun 04.
2) Field ops sched to resume approx noon 7 Jun 04.
3) 8 Sites completed this week, 67 To Date (cross-over), 100 Completed 2004, 233 Project Total.
4) Approx 318 access/restoration agreements in-place. (est. approx 450 needed to compl this season).
5) Work on Continuation Contract (RRIV, 8a), Recvd PRI Cost proposal 155 sites + Lead Paint Abate Start



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Order:

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

CO-09

Costs Thru:

5/28/2004

Page 2 of 4

[ 5/21/2004 |$ 525,357.69 | $ 72,140.53 | $ 119,744.05 $ 183,328.16 | $ 67,130.85 $ $ 75,805.00 | $ 1,043,506.28

Date
5/22/2004
5/23/2004
5/24/2004
5/25/2004
5/26/2004
5/27/2004
5/28/2004

This Week
To Date

Labor
$ 2,871.53
$
$ 12,847.98
$ 13,836.55
$ 13,423.68
$ 13,349.60
$ 4,682.23
$ 61,011.57
$ 586,369.26

Per Diem
$ 1,611.57
$ 1,473.72
$ 1,611.57
$ 1,611.57
$ 1,611.57
$ 1,598.36
$ 558.02
$ 10,076.38
$ 82,216.91

Equipment
$ 2,909.01
$ 329.36
$ 2,909.01
$ 2,878.64
$ 2,799.89
$ 2,799.89
$ 2,799.89
$ 17,425.69
$ 137,169.74

Material
$ 127.15
$ 104.63
$ 1,206.88
$ 7,068.24
$ 3,241.50
$ 294.89
$ 154.35
$ 12,197.64
$ 195,525.80

Subcontracts

$
$
$ 11,135.10
$
$
$
$
$ 11,135.10
$ 78,265.95

Analytical

$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$ 75,805.00

Daily Total
$ 7,519.26
$ 1,907.71
$ 29,710.54
$ 25,395.00
$ 21,076.64
$ 18,042.74
S 8,194.49
$ 111,846.38
$1,155,352.66

Total Cross-Over
$ 1,051,025.54
$ 1,052,933.25
$ 1,082,643.79
$ 1,108,038.79
$ 1,129,115.43
$ 1,147,158.17
$ 1,155,352.66

Weekly Cost by Category

18%

13%

Cost to Date by Category

54%
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ffiSEmR VB/l-70 Superfund Site

• •A « j*. - Denver, Colorado Task Order #0001us Army corps
Of Engineers* Rapjd pespOA7se/prayec^ Resources Inc.

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies '
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Bijdget Summary

Completed To Date

67

8

CO-09

Costs Thru:

5/28/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 35,544.11
$ 118,104.29
$ 82,216.91
$ 488.63
$
$ 236,353.94

$
$
$ 530.51
$ 1,762.75
$ 1,227.12
$ 7.29
$

$ 3,527.67

$
$
$ 3,466.85
$ 13,448.11
$ 10,076.38
$ 356.82
$
$ 27,348.16

$
$
$ 433.36
$ 1,681.01
$ 1,259.55
$ 44.60
$
$ 3,418.52

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 1,850.29
$ 57,104.56
$ 139,195.12
$ 111,203.50
$ 5,370.76
$ 308,926.42
$ 105,451.28
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59
$
$ 12,855.38
$ 25,097.68
$ 463.05
$ 843,194.04

$ 27.62
$ 852.31
$ 2,077.54
$ 1,659.75
$ 80.16
$ 4,610.84
$ 1,573.90
$ 179.29
$ 943.15
$ 4.03
$ 3.02
$
$ 191.87
$ 374.59
$ 6.91
$ 12,584.99

$ 1,435.44
$ 3,540.84
$ 16,562.83
$ 9,969.45

$
$ 27,025.61
$ 18,251.21
$ 844.88
$ 4,481.69
$
$

$
$ 348.75
$ 2,037.52

$
$ 84,498.22

$ 179.43
$ 442.61
$ 2,070.35
$ 1,246.18

$
$ 3,378.20
$ 2,281.40
$ 105.61
$ 560.21
$
$
$
$ 43.59
$ 254.69
$
$ 10,562.28

$ 2,996,396.26 $ 18,050.58 $ 1,079,547.98 $ 16,112.66 $ 111,846.38 $ 13,980.80
$ 190,606.17 $ 1,148.23 $ 75,805.00 $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21

$ 19,198.81

$ 3,231,832.64

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 1,155,352.98

2003
2004

$ 17,202.75
Task Order #14

133
33

$ 111,846.38 $ 15,070.89
Cross-Over

0
67

133
100

Total 166 67 233



Fgll
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

Cost to Date

$
$
$ 35,544.11
$ 118,104.29
$ 82,216.91
$ 488.63
$
$
$ 236,353.94

Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-001 6

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Burn Rate
4 Week Avg

CO-09

Costs Thru:

5/28/2004

Page 4 of 4

Duration Est to Compl Variance

$
$ 6,095.90
$ (10,701.31)
$ 70,521.41
$ 38,270.59
$ 12,260.52
$ 6,846.38
$ 7,743.16
$ 131,036.65

$
$
$ 623.63
$ 2,093.47
$ 1,450.33
$ 12.74
$
$
$ 4,180.18

13
13
13
13
13
13
13

$
$
$ 8,107.19
$ 27,215.12
$ 18,854.32
$ 165.67
$
$
$ 54,342.30

$
$ 6,095.90
$ (18,808.501
$ 43,306.29
$ 19,416.27
$ 12,094.85
$ 6,846.38
$ 7,743.16
$ 76,694.35

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$ 1,850.29
$ 57,104.56
$ 139,195.12
$ 111,203.50
$ 5,370.76
$ 308,926.42
$ 105,451.28
$ 12,012.19
$ 63,191.23
$ 269.99
$ 202.59
$
$ 12,855.38
$ 25,097.68
$ 463.05
$ 843,194.04

$ 7,549.28
$ (3,596.35)
$ 48,718.36
$ 109,583.04
$ 12,572.99
$ (53,040.39)
$ 6,878.17
$ (1,931.74)
$ (23,534.98)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (8,242.88)
$ 15,762.32
$ 832.51
$ 163,449.37

$ 51.27
$ 662.36
$ 2,448.76
$ 1,760.38
$ 89.52
$ 5,260.08
$ 2,969.80
$ 163.81
$ 1,072.12
$ 6.07
$
$
$ 303.95
$ 445.13
$ 16.54
$ 15,249.78

13
13
13
13
13
13
13
13
13
13
13
13
13
13
13

$ 666.45
$ 8,610.74
$ 31,833.88
$ 22,884.88
$ 1,163.74
$ 68,381.00
$ 38,607.36
$ 2,129.50
$ 13,937.60
$ 78.86
$
$
$ 3,951.36
$ 5,786.72
$ 214.99
$ 198,247.09

$ 6,882.83
$ (12,207.09)
$ 16,884.48
$ 86,698.16
$ 11,409.25
$ (121,421.39)
$ (31,729.19)
$ (4,061.24)
$ (37,472.58)
$ 2,209.46
$ 40,299.81
$ 9,310.91
$ (12,194.24)
$ 9,975.60
$ 617.52
$ (34,797.72)

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,155,352.98

$
$ 294,486.02 $ 19,429.95

$
$ 252,589.39

$
$ 41,896.63

6/1 1 /2004 Target Completion Date
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PrnjectResamns In, 'S COStS by

k.

PUBLIC
DOCUMENT

Tofc-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other

003 Mob/Crew Rotation $3 ,466 .86

004 Site Admin/lndirects $7 ,997.93 $2,827.76 $2 ,622 .43

005 Lodging/Per Diem $10,076.39

006 Home Office $356.82

009 Site Set-uo/Maint. $1,435.44

010 Site Coord. $3,189.83 $351.00

011 Removal $13,212.29 $3,350.54

012 T&D $7,188.92 $2,780.53

014 Backfill $16,213.53 $6 ,424 .58 $4 ,387 .50

015Sod&Seed $5,502.96 $983.14 $630.00 $11,135.10

016 Garden & Rowers $844 .88

017 Rock and Mulch $2,447.00 $359.39 $1,675.29

021 Community Air Mon. $348.75

022 FOG & Supplies $2,037.52

023 ASARCO Support $0.00

$61,011.57 $10,076.39 $17,425.69 $12,197.62 $11,135.10

Fee Extended

$3,466.

$13,448.

$10,076.

$356.

$1,435.

$3,540.

$16,562.

$9,969.

$27,025.

$18,251.

$844 .

$4,481.

$348.

$2,037.

$0.

$111,846.

86

12

39

82

44

83

84

45

61

20

88

69

75

52

00

38

Thursday, May 27. 2004 Page 1 of 1



V PrnjectResonrcesIiu JTD Costs by Type

Tok-tac Labor Per Diem Equipment Materials Subcontracts Analytical

003 Mob/Crew Rotation $19,010.98 $266.96 $16,266.15

004 Site Admin/lndlrects $78,369.62 $24,123.44 $15,611.18

005 Lodging/Per Diem $82,216.83

006 Home Office $488.62

009 Site Set-uo/Maint. $1 ,435 .44 $414.84

010 Site Coord. $52,818.01 $2,688.75 $1,597.75

011 Removal $112,294.71 $25,195.57 $1,704.83

012 T&D $86,235.01 $24 ,968 .43

013 Sampling Analysis $0.00 $5,370.75

014 Backfill $182,691.90 $47,941.76 $78,292.73

015Sod&Seed $26,141.59 $5,785.58 $5,220.00 $68,304.07

016 Garden & Flowers $0.00 $0.00 $12,012.18

017 Rock and Mulch $26 ,420 .34 $3,103.23 $33,667.65

018 Post Const. Maint. $269.99

0 1 9 Site Coord Follow-up $202.50

021 Community Air Mon. $2,893.50 $9,961.88

022 FOG & Supplies $25,097.68

023 AS ARCO Support $463.05

100 Fee

$586,369.26 $82,216.83 $137,169.73 $195,525.72 $78,265.95

Other Fee Extended

$35

$118

$82

$1

$57

$139

$111

$5

$308

$105

$12

$63

$12

$25

$75,805.00 $75

$75,805.00 $1,155

, 5 4 4 . 0 9

,104.23

,216.83

$488.62

,850.28

,104.51

,195.10

, 2 0 3 . 4 4

,370.75

,926 .40

,451.24

,012.18

,191.22

$269.99

$202.50

,855.38

,097 .68

$463.05

,805.00

,352.49

Thursday, May 27, 2004 Page 1 of 1


